

20. Risks and Open Decisions

[Go To Top](#)

This section records risks, unresolved decisions, assumptions, and deferred choices that may affect the Phase 0 baseline. The team should use this section to make uncertainty visible rather than allowing unresolved issues to remain hidden in code, scripts, configuration, or informal discussion.

Contents

- [20.1 Implementation Language Decisions](#)
- [20.2 DDS Vendor Decisions](#)
- [20.3 Python Scope Decisions](#)
- [20.4 Container Runtime Decisions](#)
- [20.5 Generated Artifact Governance](#)
- [20.6 Repository Ownership](#)
- [20.7 September 2026 Demo Dependencies](#)
- [20.8 Open Issues Register](#)
- [20.9 Decision Record Expectations](#)
- [20.10 Risk Review and Baseline Acceptance](#)

© 2026 Dido Solutions, Inc. and Jackrabbit Consulting, Inc.

From:

<https://wiki.didosolutions.com/> - **Dido Solutions, Inc Wiki**

Permanent link:

<https://wiki.didosolutions.com/fxdemo/05-part/20-risks-and-open-decisions/start>

Last update: **2026/08/13 14:40**

